KOPIO 1.4.3 — Suggested Cost Reductions

Direct Costs with Contingency

WBS Totals Potential
Savings

1.4.3.1 [Project Support $1,423,472
Reduce LE Effort. To 1/2 X 5yrs $106,410
Reduce LP Effort to 1/2 X 5yrs $142,287

1.4.3.2 [Primary Beam $2,221,322
B1,B2,B5 Removal $152,559
C1,C3,C7 Removal $46,299
PS Controls ? % of $324137

Instrumentation

Needs scrubbing ?

1.4.3.3 [Common Equipment $540,548
Radio Remote - EEBA crane $48,748

1.4.3.4 [Security $374,591
Needs Scrubbing ?

1.4.3.5 |Neutral Beam $3,241,216
Improve design ?
Reduce contingency ?

1.4.3.6 |Experimental Area $1,575,241
MPS Removal & Pit $61,959

Define Detector Pit

Reduce contingency




